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ESTIMATE RUN 09/20/2017

ESTIMATE SUMMARY 12:00:38

CONTID: C20586         ESTIMATE NO: 0005 PROG 2005

PCN: 20586-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 RESURFACING US 287 TO MILLIKEN PERCENT TIME:

PROJECT NO: STA060A-019                   

SH 60 RESURFACING US 287 TO MI

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING

3609 N. COUNTY ROAD 13 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LOVELAND CO 80538     (970)667-2178 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,372,401.96 PARTICIPATING $ $ 333,655.87

AWARD PROJECT AMT: 5,571,866.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.17

WORK DAYS

WORK DAYS

80.48%

1,244,035.50

333,655.87

333,655.87

333,655.87

$

$

$

$

5,128,366.46

0.00

5,128,366.46

0.00

5,128,366.46

-83,578.00

0.00

5,044,788.46

0.00

AMOUNT DUE 5,044,788.46 333,655.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 333,655.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

77.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/14/2017

03/14/2017

08/31/2017

01/19/2017

02/09/2017

02/09/2017

03/14/2017
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 170.000

0.000

202-00090  
 

850.00170.000

0.00

340.000

EACH

5.00000

0010 Removal of Wall 142.000

0.000

202-00155  
 

2,840.00142.000

0.00

213.000

LF  

20.00000

0015 Removal of Sidewalk 407.000

71.000

202-00200  
 

9,560.00478.000

1,420.00

478.000

SY  

20.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

50.000

LF  

30.00000

0025 Removal of Gutter 189.000

36.000

202-00202  
 

2,250.00225.000

360.00

300.000

LF  

10.00000

0030 Removal of Curb and Gutter 1,332.000

177.000

202-00203  
 

22,635.001,509.000

2,655.00

2,000.000

LF  

15.00000

0035 Removal of Curb, Gutter and Sidewalk 555.000

133.000

202-00204  
 

13,760.00688.000

2,660.00

688.000

LF  

20.00000

0040 Removal of Concrete Curb Ramp 53.000

68.000

202-00206  
 

3,630.00121.000

2,040.00

121.000

SY  

30.00000

0045 Removal of Concrete Pavement 175.000

12.000

202-00210  
 

7,480.00187.000

480.00

187.000

SY  

40.00000

0050 Removal of Asphalt Mat 441.000

74.000

202-00220  
 

2,317.50515.000

333.00

600.000

SY  

4.50000

0055 Removal of Asphalt Mat (Planing) 62,024.470

0.000

202-00240  
 

186,073.4162,024.470

0.00

78,000.000

SY  

3.00000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

25,511.000

202-00250  
 

20,408.8025,511.000

20,408.80

83,610.000

SF  

0.80000

0065 *Removal of Ground Sign 39.000

0.000

202-00810  
 

2,730.0039.000

0.00

243.000

EACH

70.00000

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

31.000

EACH

100.00000

0075 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0080 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

10.00000

0085 *Removal of Guardrail Type 3 80.000

1,213.000

202-01130  
 

5,172.001,293.000

4,852.00

3,100.000

LF  

4.00000

0090 Clean Inlet 2.000

0.000

202-04010  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0095 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

10.00000

0100 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

5.000

HOUR

150.00000

0105 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

5.000

HOUR

150.00000

0110 Potholing 5.000

0.000

203-01597  
 

1,000.005.000

0.00

8.000

HOUR

200.00000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 *Potholing 0.000

13.000

203-01597  
 

3,250.0013.000

3,250.00

30.000

HOUR

250.00000

0115 Laborer 1.000

0.000

203-02330  
 

50.001.000

0.00

8.000

HOUR

50.00000

0117 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

375.45000

0120 *Erosion Log Type 1 (20 Inch) 9.000

0.000

208-00013  
 

90.009.000

0.00

9.000

LF  

10.00000

0125 *Aggregate Bag 78.000

0.000

208-00035  
 

624.0078.000

0.00

120.000

LF  

8.00000

0130 *Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0135 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

50.00000

0140 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

200.00000

0145 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

800.00000

0150 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0155 Removal and Disposal of Sediment (Labor) 0.000

5.500

208-00103  
 

275.005.500

275.00

8.000

HOUR

50.00000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

150.00000

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

100.00000

0170 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

75.00000

0175 *Erosion Control Management 6.000

0.000

208-00207  
 

1,800.006.000

0.00

10.000

DAY 

300.00000

0180 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

43.000

EACH

170.00000

0185 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

3.000

EACH

300.00000

0190 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

3.000

EACH

500.00000

0192 Res Water Meter 1.000

0.000

210-00035  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0195 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

4.000

EACH

100.00000

0200 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

5,000.00000

0205 *Reset Ground Sign 2.000

0.000

210-00810  
 

400.002.000

0.00

11.000

EACH

200.00000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0207 Res Gdrail Ty 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

23.00000

0210 Adjust Manhole 13.000

0.000

210-04010  
 

9,750.0013.000

0.00

18.000

EACH

750.00000

0215 Adjust Valve Box 38.000

0.000

210-04050  
 

13,300.0038.000

0.00

82.000

EACH

350.00000

0220 *Seeding (Native) 0.010

0.000

212-00006  
 

20.000.010

0.00

0.200

ACRE

2,000.00000

0225 *Soil Conditioning 0.010

0.060

212-00032  
 

490.000.070

420.00

0.200

ACRE

7,000.00000

0228 Mulching (Wood Chip) 0.000

291.000

213-00008  
 

1,280.40291.000

1,280.40

291.000

CF  

4.40000

0230 *Sod 0.000

2,767.000

212-00050  
 

9,684.502,767.000

9,684.50

3,000.000

SF  

3.50000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

5,500.00000

0236 Rock Mulch (Weed Free) 0.000

3,191.000

213-00067  
 

9,732.553,191.000

9,732.55

3,191.000

SF  

3.05000

0240 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

49.000

0.000

216-00201  
 

196.0049.000

0.00

49.000

SY  

4.00000

0245 Aggregate Base Course (Class 6) 379.840

7.300

304-06007  
 

9,678.50387.140

182.50

450.000

CY  

25.00000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Aggregate Base Course (Class 6) (Special) 1,136.500

549.600

304-06008  
 

28,663.701,686.100

9,343.20

1,700.000

CY  

17.00000

0255 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

2.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 84.830

55.270

403-00720  
 

28,020.00140.100

11,054.00

140.100

TON 

200.00000

0265 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 40,869.840

0.000

403-34751  
 

2,942,628.4840,869.840

0.00

43,000.000

TON 

72.00000

0270 *Concrete Pavement (6 Inch) 414.000

12.000

412-00600  
 

36,210.00426.000

1,020.00

426.000

SY  

85.00000

0272 Geotextile (Weed Barrier) 0.000

401.000

420-00200  
 

2,406.00401.000

2,406.00

401.000

SY  

6.00000

0275 *Guardrail Type 3 (6-3 Post Spacing) 118.750

1,687.500

606-00301  
 

54,187.501,806.250

50,625.00

5,575.000

LF  

30.00000

0280 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0285 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

2,100.00000

0290 *Transition Type 3J 0.000

1.000

606-01385  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0295 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

2,500.001.000

2,500.00

3.000

EACH

2,500.00000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *End Anchorage (Nonflared) 4.000

3.000

606-02003  
 

24,500.007.000

10,500.00

13.000

EACH

3,500.00000

0305 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

0.000

EACH

500.00000

0310 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

0.000

LF  

10.00000

0315 *Concrete Sidewalk 739.000

75.000

608-00000  
 

56,980.00814.000

5,250.00

814.000

SY  

70.00000

0320 *Concrete Curb Ramp 227.000

150.000

608-00010  
 

47,125.00377.000

18,750.00

377.000

SY  

125.00000

0325 *Detectable Warnings 202.000

198.000

608-00015  
 

28,400.00400.000

14,058.00

400.000

SF  

71.00000

0330 *Sidewalk Drain 1.000

0.000

608-10010  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0335 *Curb Type 2 (Section B) 281.000

0.000

609-20010  
 

14,050.00281.000

0.00

281.000

LF  

50.00000

0337 C and G Ty 2 I-B 444.000

0.000

609-21010  
 

14,208.00444.000

0.00

444.000

LF  

32.00000

0340 *Curb and Gutter Type 2 (Section II-B) 2,170.000

272.000

609-21020  
 

85,470.002,442.000

9,520.00

2,442.000

LF  

35.00000

0345 *Curb and Gutter Type 2 (Section II-M) 62.000

22.000

609-21021  
 

4,200.0084.000

1,100.00

84.000

LF  

50.00000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Gutter Type 2 (4 Foot) 6.000

0.000

609-24004  
 

330.006.000

0.00

6.000

LF  

55.00000

0355 *Gutter Type 2 (6 Foot) 241.000

36.000

609-24006  
 

18,005.00277.000

2,340.00

280.000

LF  

65.00000

0356 Delin (Flex) (Ty I) 0.000

149.000

612-00041  
 

15,428.95149.000

15,428.95

149.000

EACH

103.55000

0357 Delin (Flex) (Ty II) 0.000

29.000

612-00042  
 

3,063.2729.000

3,063.27

29.000

EACH

105.63000

0358 Delin (Flex) (Ty III) 0.000

37.000

612-00043  
 

3,999.7037.000

3,999.70

37.000

EACH

108.10000

0360 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

0.000

EACH

135.00000

0365 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

0.000

EACH

140.00000

0370 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

0.000

EACH

145.00000

0375 *Sign Panel (Class I) 115.010

0.000

614-00011  
 

2,300.20115.010

0.00

820.000

SF  

20.00000

0380 *Sign Panel (Class II) 374.000

0.000

614-00012  
 

8,602.00374.000

0.00

2,461.000

SF  

23.00000

0385 *Steel Sign Support (2-Inch Round)(Post) 228.000

0.000

614-01512  
 

2,736.00228.000

0.00

1,346.000

LF  

12.00000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Steel Sign Support (2-Inch Round)(Socket) 22.000

0.000

614-01522  
 

3,520.0022.000

0.00

118.000

EACH

160.00000

0395 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 300.000

0.000

614-01575  
 

4,050.00300.000

0.00

3,720.000

LF  

13.50000

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25.000

0.000

614-01578  
 

5,250.0025.000

0.00

332.000

EACH

210.00000

0405 *Construction Surveying 0.900

0.050

625-00000  
 

114,000.000.950

6,000.00

1.000

L S 

120,000.00000

0406 Const Surveying (Hour) Extra Surveying 18.500

33.000

625-00001  
 

7,725.0051.500

4,950.00

51.500

HOUR

150.00000

0410 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0415 *Public Information Services (Tier III) 0.625

0.180

626-01103  
 

16,100.000.805

3,600.00

1.000

L S 

20,000.00000

0420 *Modified Epoxy Pavement Marking 0.000

318.000

627-00008  
 

25,758.00318.000

25,758.00

931.000

GAL 

81.00000

0425 *Pavement Marking Paint (High Build) 2,075.950

0.000

627-00013  
 

76,810.152,075.950

0.00

2,075.950

GAL 

37.00000

0430 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 139.500

566.500

627-30405  
 

11,649.00706.000

9,347.25

4,000.000

SF  

16.50000

0435 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

467.000

1,149.000

627-30410  
 

16,968.001,616.000

12,064.50

7,000.000

SF  

10.50000
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PCN: 20586-BID    ESTIMATE RUN 09/20/2017

PROJECT: STA060A-019                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Adjust Monument Box 29.000

0.000

629-01210  
 

7,250.0029.000

0.00

32.000

EACH

250.00000

0445 *Flagging 5,807.000

800.500

630-00000  
 

155,276.256,607.500

18,811.75

7,500.000

HOUR

23.50000

0450 Traffic Control Inspection 40.000

12.000

630-00007  
 

7,540.0052.000

1,740.00

52.000

DAY 

145.00000

0455 *Traffic Control Management 66.000

23.000

630-00012  
 

106,800.0089.000

27,600.00

100.000

DAY 

1,200.00000

0456 Flagging Station Light 6.300

0.000

630-80305  
 

2,079.006.300

0.00

7.000

EACH

330.00000

0457 Uniformed Traf Ctrl Coordination 2.500

4.500

630-00015  
 

455.007.000

292.50

10.000

HOUR

65.00000

0458 Barricade (Ty 3 M-A) 11.000

0.000

614-80321  
 

1,650.0011.000

0.00

11.000

EACH

150.00000

0459 Barricade (Ty 3 M-B) 13.000

0.000

614-80322  
 

3,250.0013.000

0.00

13.000

EACH

250.00000

0460 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

500.00000

0465 *Construction Traffic Sign (Panel Size A) 258.300

0.000

630-80341  
 

20,664.00258.300

0.00

287.000

EACH

80.00000

0470 *Construction Traffic Sign (Panel Size B) 237.600

0.000

630-80342  
 

26,136.00237.600

0.00

264.000

EACH

110.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

31.000

EACH

125.00000

0480 Construction Traffic Sign (Special) 388.800

0.000

630-80344  
 

5,832.00388.800

0.00

473.000

SF  

15.00000

0485 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

21,600.003.600

0.00

4.000

EACH

6,000.00000

0490 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0495 *Drum Channelizing Device 113.400

0.000

630-80360  
 

3,969.00113.400

0.00

150.000

EACH

35.00000

0500 *Traffic Cone 283.500

0.000

630-80380  
 

4,252.50283.500

0.00

315.000

EACH

15.00000

0505 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

3.000

DAY 

2,000.00000

0510 *Mobile Attenuator 1.000

0.000

630-85041  
 

650.001.000

0.00

4.000

DAY 

650.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0525 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Fuel Cost Adjustment 2,097.940

0.000

700-70016  
 

2,097.942,097.940

0.00

2,097.940

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 78,249.460

0.000

700-70018  
 

78,249.4678,249.460

0.00

200,000.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0545 F/A On-The-Job Trainee 432.000

0.000

700-70023  
 

432.00432.000

0.00

640.000

F A 

1.00000

0550 F/A F/A Landscaping 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0555 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

12,400.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,009,654.76333,655.876,232,156.46CURRENT AMT0200 $ $ $

CAT NO0300 C-17-BA STRUCTURES 

0570 Removal of Asphalt Mat (Planing) (Special) 128.000

0.000

202-00246  
 

3,200.00128.000

0.00

128.000

SY  

25.00000

0575 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

52.000

LF  

20.00000

0580 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

21.000

TON 

72.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0300 C-17-BA STRUCTURES 

0585 *Waterproofing (Membrane) 128.000

0.000

515-00120  
 

5,760.00128.000

0.00

128.000

SY  

45.00000

0590 *Sawing and Sealing Bridge Joint 114.000

0.000

518-03000  
 

2,964.00114.000

0.00

114.000

LF  

26.00000

0595 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

52.000

LF  

335.00000

CAT 11,924.000.0031,896.00CURRENT AMT0300 $ $ $

CAT NO0301 060A004810BR STUCTURES 

0600 Removal of Pipe 66.000

0.000

202-00035  
 

3,300.0066.000

0.00

66.000

LF  

50.00000

0605 Removal of Asphalt Mat 31.000

0.000

202-00220  
 

139.5031.000

0.00

31.000

SY  

4.50000

0610 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

10.00000

0615 Structure Excavation 29.000

0.000

206-00000  
 

1,450.0029.000

0.00

29.000

CY  

50.00000

0620 Structure Backfill (Class 1) 29.000

0.000

206-00100  
 

1,450.0029.000

0.00

29.000

CY  

50.00000

0625 Geotextile (Drainage) (Class 2) 35.000

0.000

420-00113  
 

1,750.0035.000

0.00

35.000

SY  

50.00000

0630 Riprap (6 Inch) 9.000

0.000

506-00206  
 

1,800.009.000

0.00

9.000

CY  

200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:00:38

CUMULATIVE
AMOUNT

CAT NO0301 060A004810BR STUCTURES 

0635 *Concrete Class D 1.100

0.000

601-03000  
 

2,750.001.100

0.00

1.100

CY  

2,500.00000

0640 *Concrete Class D (Wall) 3.000

0.000

601-03050  
 

7,500.003.000

0.00

3.000

CY  

2,500.00000

0645 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

10.00000

0650 *Reinforcing Steel (Epoxy Coated) 338.820

0.000

602-00020  
 

3,388.20338.820

0.00

450.000

LB  

10.00000

0655 15 Inch Corrugated Steel Pipe 15.000

0.000

603-10150  
 

3,000.0015.000

0.00

15.000

LF  

200.00000

0660 48 Inch Corrugated Steel Pipe 56.000

0.000

603-10480  
 

8,400.0056.000

0.00

59.000

LF  

150.00000

0665 Detour Pavement 31.000

0.000

621-00450  
 

1,860.0031.000

0.00

31.000

SY  

60.00000

CAT 36,787.700.0038,349.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0675 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0680 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 70,000.000.0070,000.00CURRENT AMT0400 $ $ $

$ 5,128,366.46333,655.87$6,372,401.96$CURRENT AMTPROJECT TOTAL


